

## Progress Report on 2010-2011 District Initiatives

<b>DISTRICT OBJECTIVE: Student Achievement</b>		
<b>Area of Focus:</b>	<b>Target Goal:</b>	<b>Progress:</b>
<b>Common Core State Standards (CCSS) Implementation</b>	<b>Curriculum assessment for K-12 English/Lang. Arts and Mathematics</b>	<b>Aug. 2010:</b> Summer professional development introduced CCSS for K-12 Eng/Lang Arts and Math teaching staff <b>Aug. 2010-June 2011:</b> K-12 Grade level/dept. teams completed assessment of CCSS for Eng/Lang. Arts and Math
	<b>Review related CCSS for Social Studies, Science</b>	<b>March 2011:</b> Early Release workshop on CCSS for grades 6-12 Social Studies, Science teachers <b>March-June 2011:</b> Gr. 6-12 Social Studies, Science teachers completed assessment of CCSS for Eng/Lang. Arts
	<b>Review/rewrite Phy. Ed. curriculum</b>	<b>March-June 2011:</b> Phy. Ed. dept reviewed new WI Phy. Ed. standards, began rewriting curriculum map

<b>DISTRICT OBJECTIVE: District and School Climate/Wellness</b>		
<b>Area of Focus:</b>	<b>Target Goal:</b>	<b>Progress:</b>
<b>Character/Citizenship Education</b>	<b>Integrate systemic Positive Behavior Interventions and Supports (PBIS) approach</b>	<b>Oct. 2010:</b> WI PBIS trainer provided Introduction to PBIS workshop to Admin. Team  <b>Feb. 2011:</b> Principals established PBIS building teams <b>March 2011:</b> Principals and building teams attend Introduction to PBIS workshop in-house <b>May 2011:</b> Supt. met with building teams to discuss implementation goals, potential roadblocks, scheduled Tier 1/Universal Team Training for August 2011
	<b>Assemble task force of staff, community, students</b>	

<b>DISTRICT OBJECTIVE: Community Relations</b>		
<b>Area of Focus:</b>	<b>Target Goal:</b>	<b>Progress:</b>
<b>Communication Action Plan</b>	<b>Design/Introduce New District Website</b>	<b>July-Aug. 2010:</b> Supt. and Tech. Coord. designed website based on Communications Committee, staff and parent input <b>Aug. 2010:</b> Webpage training provided to all teaching staff during fall inservice, launch date set for January 2011 <b>Sept. 2010-Jan. 2011:</b> All staff designed individual sites and pages, early release and training time provided <b>Jan. 2011:</b> New website launched, 100% staff completion of webpage goals
	<b>Gold Pass for Senior Citizens</b>	<b>Fall 2011:</b> Gold Passes introduced, promoted at sporting events
	<b>Chalk Talk Newsletter</b>	<b>Sept 2010/Dec 2010/March 2011:</b> Chalk Talk newsletter mailed quarterly to all district residents
	<b>Chalk Talks with Community</b>	<b>Dec. 2010/Feb. 2011:</b> Supt. visited Toddler Playgroup and Senior Luncheons

**DISTRICT OBJECTIVE: Budget and Finance**

<b>Area of Focus:</b>	<b>Target Goal:</b>	<b>Progress:</b>
<b>Referendum Improvements</b>	<b>Explore MAP Testing</b>	<b>Jan. 2011:</b> NWEA rep. presents MAP introduction to Admin. Team <b>April 2011:</b> Finalized contract with NWEA for MAP testing, principals established MAP building teams <b>May 2011:</b> Principals and building teams trained on MAP testing process and analysis <b>May-June 2011:</b> MAP pilot testing completed at elementary
	<b>Update HS Computer Lab</b>	<b>August 2010:</b> Refreshed HS Mac Computer Lab, purchased online textbook curriculum
	<b>Increase Classroom Technology</b>	<b>Nov. 2010-June 2011:</b> Purchased and installed interactive whiteboards and/or projectors in 15 classrooms
	<b>Complete MS/HS Front Entrance/Office and Food Service/Concession Area</b>	<b>Sept. 2010:</b> Front Entrance/office and Food Service remodels completed